SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:21PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 156 Const Calendar Day: 187 Date: 08-Dec-2012  Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00am  05:00 pm Break: 00:30 Over Time: 09:30
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear, cool AM, PC, cool PM

Working Day If no, explain:

Diary: Dispute
General Comments
Inspection of cable wrapping along the south main span from 0700 to 1500. Return to the office, and wrote .
diaries, until 1700. Adam Menke, CT assisted in the inspection.
04-0120F4 Bid Item: 067 C-PWS-WCS.067  Wrap Cable System
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JOSE TORRES 0.00 8.00 0.00 8.00 D
Semi-Skilled Laborer APP JESUS RUIZ 0.00 8.00 0.00 8.00 D
Ironworker JNM ROGELIO RUIZ 0.00 8.00 0.00 8.00 D
Ironworker APP MORRIS ROBERSON 0.00 8.00 0.00 8.00 D
Ironworker FOR OBRA PAULK 0.00 8.00 0.00 8.00 D
Ironworker APP RYAN NASH 0.00 8.00 0.00 8.00 D
Ironworker APP MARIO MARQUEZ 0.00 8.00 0.00 8.00 D
Ironworker APP BISMARCK HERNANDEZ 0.00 8.00 0.00 8.00 D
Ironworker JNM RIGOVERTO GARCIA 0.00 8.00 0.00 8.00 D
Ironworker APP JONATHAN CANITES 0.00 8.00 0.00 8.00 D
Ironworker JNM CARLOS BUSTAMANTE 0.00 8.00 0.00 8.00 D
Semi-Skilled Laborer JNM JOSE AVALOS 0.00 8.00 0.00 8.00 D
Diary: Dispute
Cable Wrapping 067 C-PWS-WCS.067 -
| arrived at the top of the south side span catwalk at 0715. Two ironworker crews were making their way
down the catwalk to began cable wrapping. The pull machine was immediately UH of CB 52S and the
push machine was below CB 45S.
At 0745, the crew jacked the start of the wrapping UH of 52S into the cable band groove and began
wrapping 240mm UH of the cable band with the pull machine. The crew continued wrapping through the
morning shift, finishing 6320mm UH of CB 52S, for a total production for the morning of 6080mm.
The crew began the shift by changing the reel on the push machine. At 0810, the reels were changed out,
and the crew made the first splice weld 880 mm DH of CB 54S at 0825. The second splice weld was
completed at 0835, and wrapping began at 0855. The crew wrapped until 1035, ending 80mm DH of CB
548, for a production of 800mm. CADwelds were applied and enough wire was unspooled for hand
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wrapping.

The crews spent the rest of the morning shift, up until 1330 moving the machines, the push machine to
6320mm UH of CB 54S, and the pull machine immediately UH of CB 50S.

A splice weld was made between CB 52S and CB 54S, 6320 mm UH of CB 54S (4240 DH of CB 52S), and
the push machine began wrapping at 1340. The wrapping continued until 1440, ending 1920 mm DH of
CB 528, for a total production of 2420mm.

The pull machine wrapped approximately 240 mm UH of CB 50S. CADwelds were applied to the top of
the cable wrapping, and the section was jacked into the CB groove.

At 1440, the crews took their afternoon break, then went off shift at 1500 after covering the unwrapped
cable, covered with zinc paste, with plastic.
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